SUMMARY COST ESTIMATE SHEET

Page 10 1
Project WAG-5 FS COST ESTIMATES Type of Est. Ptanning Fita Ko. WSt Date 1589
SONL SITES; ARADY, ARA-12, ARA18, ARA-23, PBF-18, ARA-25 H Prep'd By TESKLS
Location ARA . INEEL B Chacked By %5‘
Requester F.L.WEBBER
.
| ALTERNATIVE®! | ALTERNATIVE¥2 | ALTERNATIVE #3A ALTERNATIVE #38 ALTERNATIVE A | ALTERNATIVE #48 ALTERNATIVE #5A ALTERMNATIVE #5B
ACCT. NO ACTION UMITED ACTION | EXCAVATION, CONSOL EXCAVATION, CONSOL. REMOVAL AND REMOVAL AND REMOVAL AND REMOVAL AND
NO, DESCRIPTION AND CONTAINMENT USING | AND CONTAINMENT USING | DISPOSAL AT INEEL | OCISPOSAL OFF INEEL | EX SITUTREATMENT | EX8ITU TREATMENT
NATIVE SOIL CAP ENGINEERED BARRIER DISPOSAL AT INEEL DISPOSAL OFF NEEL
. __ {CAPITAL COST SUBTOTAL 1 809,500 1,561,510 8,720,889 8,073,548 11,466,595 23,992,142 16,110,501 22,593,701
_Contingency & 30% 242 850 450,453 2,616,267 2,422,064 3,439,978 7,197,643 4,893,150 6778110
TOTAL CAPITAL COST IN FYSs DOLLARS 1,082,350 1,951,963 11,337,156 10,485,812 14,906,573 31,189,785 21,203,651 28,371,311
TOTAL CAPITAL COBT IN ESCALATED DOLLARS 1,111,908 2,057,983 12,374,086 11,447,459 16,276,673 34,100,212 23,166,345 32,107,187
TOTAL CAPSTAL COST IN NET PRESENT VALUE 999 981 1,858,100 3 10,498 483 9722938 13,796,742 20,038,026 19,614,938 27,159,084
| loamcosvsusroTAL . 13,313,000 13,862,000 15,888,000 18,888,000 NA NA NA NA
o | Comingency @ 30% 3,993,800 4 158,600 4,766,400 4,766 400 MA NA NA NA
TOTAL OLM CO3T I FYSS DOLEARS 17,304,900 18,020,600 20,854,400 20,854,400 __NA NA NA NA
TOTAL OAM COST IN ESCAL ATED DOLLARS 104,818,837 108,580,083 132,433,268 132,433,268 NA NA NA NA
TOTAL OBM COST N NET PRESENY VALUE 7,188,818 7,475,055 8,200,061 8,200,062 NA NA NA NA
[TOTAL COST N FY 38 DOLLARS 18,389 250 19,972 663 31,991 858 31,150,012 14,908 573 31,189,785 21,203,651 29,371,811
TOTAL COST N ESCALATED DOLLARS 105,730,743 111,038 048 144 804 334 143 880 Y27 16,276,873 34,100,212 23 186 345 _32107,197
TOTAL PROJECT COST IN NET PRESENT VALUE 8,188,797 9,333,155 18,898 524 17,823,000 13,796,742 ! 2mp35026 | 19,614,936 27,159,084
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SUMMARY OF DETAILED COST ESTIMATE

Page 1of 49
Project WAG-§ FS COST ESTIMATES Type of Est. Planning File N 49514 Date 01/08/09
SOIL SITES: ARA-O1, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Prep‘d By TESKLS
Location ARA - INEEL s
q F.L WEBBER
ALTERNATWE#1 | ALTERMATIVER2 | ALTERNATIVE 34 ALTERNATIVE $38 ALTEANATIVE #4A | ALTERMATIVE 348 ALTERNATIVE 85A ALTERNATIVE #58
AGCT. NC ACTION LIMITED ACTION EXCAVATION, GONSOI.’ EXCAVATION, CONSOL. REMOVAL AND REMOVAL AND REMOVAL AND REMOVAL AND
NG DESCRIPTION AND CONTAINMENT USING {  AND CONTAINMENT USING DISPOBAL AT INEE DISPOSAL OFF INEE EX SITU TREATMENT EX SITU TREATMENT
NATIVE SOIL CA® ENGINEERED BARRIER DISPOSAL AT INEEL | __ DISPOSAL OFF INEEL
ER1220 |FFA/ICOM and Oversight . o . 3
- Program Management 125,000 125,000 | 375,000 375,000 375,000 375,000 375,000 375,000
) RA Document Preparation L o e o .
o RD/RA SOW - 54,000 54.000 54,000 54,000 54,000 54,000 54,000 54,000
| rAWorkpan 63000] 63,000 63000 63,000 63,000 63,000 63,000 63,000
_ .\ Packeging, Shipping, Trans Documentation A NiA _ 48000 48000 48,000 48,000 48,000 48,000 |
! Remedisl Action Report 48,000 . 48,000 48,000 48,000 48,000 48,000 . 48000 48,000
WAG-Wide RA -5 YI. Review 141,000 141,000 141000 141,000 141,000 141,000 141,000 141,000
_|__RD Documentation Preparaiion 1 X _ )
1 Safety Anslysis Documentation {ASA & HSP) 400,500 100,500 100,500 B 100,500 100,500 100,500 100,500 100,500
Sampling and Analysis Plan _ 106,000 108,000 108,000 108,000 108,000 108,000 108,000 198,000
_ ____1i  PreFinal inspaciion Report . 7,500 _Ts00| 7,500 7,500 7,500 7,500 7,500 7,500
ER1210 | Remedial Design L .
| Added institsional Controis - § Yr. Review For 100 Years 22,000 32,000 22,000 32,000 32,000 32,000 32,000 32,000
] itte Design Construction Document Package N/A 52,800 202,200 237,200 70,800 70,500 378,800 378,800
ER1230 |Remedial Action - Construction Subcontract
Site Charscternization 130,500 130,500 130,500 130,500 1,272,900 1,762,500 701,700 $46,500 |
Construction Subcontrect /A 510,510 8,581,578 5875818 8,440 471 20,476418 12,507 475 18,545,875
Projeci/Construction Mansgement NIA 128,700 829,611 153229 705,424 705,424 1,745,525 1745525
TOTAL CAMTAL COST 409,800 1,501,510 L. _BJiose 3,073,548 11,486,595 23,992,142 16,310,501 22,593,701
ER1230 _ [Remedial Action - Operations (100 Year Duration}
Program Manag t 3,385,000 .. 3385000 3,385,000 . 3,385,000 NA NA NA NA
o WAG-Wide RA - 5 Yr. Review For 100 Yaers 3,243,000 | 3,243,000 3,243,000 3,243,000 NA RA NA NA
| MAdded Instintional Controis - § Yr. Review For 100 Years £40,000 640,000 £40,000 640,000 NA NA NA NA
o Construction ICPF CarstakerMainisnance 2,010,000 2,559,000 4,585,000 4,585,000 NiA A WA NA
. Operations, Maintanance, Materials, and Disposs! NIA NIA NA A NIA WA NiA NIA
ER2000 D&D of Facllitias _ MNiA NA N/A N/A NA N/A WA NiA
ER1310_ | Surveliance and Montoring 4,036,000 4635000 4,035,000 4,035,000 NiA NiA NA NiA
TOTAL QPERATIONS COST (100 13,313,000 13,862,000 15,888,000 15,888,000 NA NA NA NA
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 2 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-15, ARA-23, PBF-16, ARA-25 Typsof Est.  Planning FleNo.  4951-4 Date 01/05/99
ALTERNATIVE 1 - NO ACTION :
EXIST INST, CONTROLS/MONITORING

ACCT. DESCRIPTION E.V, MATL MATL UT, | UNIT LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST HRS LAB. HRS. RATE _ COST COST COST COST
FEA/ICO Management and Oversight
Program Managemant
Coordination/Oversight of Technical Support 1 fte 840 640 75 48,000 48,000
Coordination with Participants 1 fte 320 320 15 24,000 24,000
Cost and Schedule Control 1 fte 320 320 65 20,800 20,800
Ensure Compiiance of Gov't Regulation 1 fta 160 160 70 11,200 11,200
Quasterly and Yearly Raviews 1 fte 160 160 65 10,400 10,400
Audit Praparation and Coordination 1 fie 160 160 65 10,400 10,400
Total Cost {Per Year) 124,800
Totat Cost {Per Year Rounded) - 125,000
Program Management - 1 Year Duration 1yr 125,000 125,000 125,000
RA Document Preparation
RD/RA SOW
PreDesign Studies/Preliminary Scoping 3 fie 80 240 75 18,000 18,000
Design Criteria 1 fle 40 40 75 3,000 3,000
RD/RA Document Preparation : 1 fte 80 80 75 6,000 6,000
Reviews and Comment Resolution 1 fte 360 360 75 27,000 27,000
RD/RA S50W Cost 54,000
RA Workplan
Pretiminary Scoping 1 fle 160 160 75 12,000 12,000
RD/RA Document Preparation 1fte 260 260 75 19,500 19,500
Reviews and Comment Resolution 1 fle ) 420 420 75 31,500 31,600
RA Warkplan Cost 63,000
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DETALILED COST ESTIMATE (CONT.SHEET)

Page 3 of 48
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning Flle No. 49514 Date 01/05/29
ALTERNATIVE 1 - NO ACTION ’
EXIST INST. CONTROLS/MONITORING
ACCT, DESCRIPTION EV, MAT'L MATL UT. | UNIT LAB, TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HAS LAB. HRS. RATE COST COST COST COST
RA Documant Prsparstion {cont.}
Packaging, Shipping, Transportation Documentation
Sampling and Analysis N/A N/A
Hazard Classification N/A N/A
Selection and Procuremant of Packaging N/A N/A
Packaging, Shipping, Transportation Documentation Cost N/A
Remadial Actlon Report
RA Report Preparation 1 tie 320 320 75 24,000 24,000
Reviews and Comment Resolution 1fe | 320 320 75 24,000 24,000
Remed|al Action Report Cost ) 48,000
WAG-Wide RA § Yr. Review - {Cost Iincludas (1) FTE For (1) yr for the Initial Review
RA Report Preparation 1yr 1,440 1,440 75 108,000 108,000
Reviews and Comment Resolution 1yr 440 440 75 33,000 33,000 |
WAG-Wide RA 6 Yr. Reviews For 100 Years 141,000
RD Document Preparation
Safety Analysls Documentation (ASA & HSP)
Auditable Safety Analysis/Hazards Classification 2 fte 160 320 75 24,000 24,000
Unresolved Safety Questions 2 fte 160 320 75 24,000 24,000
Quality Assurance 1 fte 30 30 75 2,250 2,250
R & R i 2 fte 335 670 75 50,250 50,250 |
Safety Analysis Documentation Cost 100,500
Sampling and Anaiysis Plan
Preliminary Scoping 1 fte 320 320 75 24,000 24,000
Fiald Sampling Plan Preparation 1 fte 400 400 75 30,000 30,000
Revigws and Comment Resolution Lt 720 720 75 54,000 54,000
Sampling and Analysis Plan Cost 108,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 4 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 1 - NO ACTION ‘
EXIST INST. CONTROLSMONITORING
ACCT. DESCRIPTION EV, MAT'L. MATLUT. | UNIT LAB. TOTAL LABOR LABOR MAT'L OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COST
RD Document Preparation {cont.)
Pre-Final Inspection Report
Chechlist Preparation 1 fte 40 40 75 3,000 3,000
Reviews and Comment Resolution i fte 60 60 75 4,500 4,500 |
Pre-Final Inspsction Report Cost 7,500 |
Remedial Design
Initial Review of Deed Restrictions with Governing Bodiss and Public Comment
Logai Atlomay and Env. Affai 1 ea 32,000 32,000 32.000 |
Deed Restrictions Cost . 32,000
Title Design Construction Document Package
Remedial Design Workplan N/A
Siting and Surveying N/A
Procursment Document Package N/A
Total Cost Title Design Construction Document Package N/A
Site Characterization - including: Sample Collection Materials/Labor, Shipping, SMO TOS Preparation & Analysis Reporting, ERIS Quality Reporting
JAssume a Tolal Allowance of 100 Samplss for all Sites 100 smpls 1,000 4 400 75 30,000 100,000 500 130,500
) (Materials)
Construction Subcontract
8' h Security Fence w/Gates, Signage and Markers NA
Surface Water D Provigion N/A
Total Subcontractor Diract Costs N/A
Subcontractor Overhead and Profit @ 30% N/A
Total $ubconiractor Directs and Indirects N/A
Procurement Fee and G&A at Current Business Practices N/A
Total Subcontractor Costs N/A
|Project/Construction Management NA
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 5 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 1 - NO ACTION ’
EXIST INST. CONTROLSMONITORING
ACCT. DESCRIPTION E.V, MATL MAT'L UT. | UNIT-LAB. TOTAL LABCR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST HRS LAB. HRS. RATE COsT COST COosT cOosT
Remedial Action - Operations (100 Year Duration)
Program Management
Coordination/Oversight of Technical Suppart 1 fte 200 200 75 15,000 15,000
Coordination with Agency Participants 1 te 80 80 75 §,000 6,000
Cost and Schedule Control 1 fe 59 59 65 3,848 3,848
Ensure Compliance of Gov't Regulation 1 fie 32 32 70 2,240 2,240
Reviews 1 fte 32 32 65 2,080 2,080
Audit Preparation and Coordination 1 fta 32 32 65 2,080 2,080
1 fte 40 40 65 2,600 2,600 |
i 33,850
Program Management Costs - 100 Year Duration I 100 yrs 33,850 3,385,000 3,385 000
WAG-Wide RA 5 Yr. Raview - (Cost Per Each, Required (1} FTE For Years 2 thru 5; {1) FTE in (5} Yr. Increments for 6 thru 95}
RA Report Praparation 23 yis 1,440 33,120 75 2 484,000 2,484,000
Revigws and Comment Resolution 23 yrs 440 19,120 75 759,000 759,000 |
WAG-Wide RA 6 Yr. Reviews For 100 Years 3,243,000
Remedial Design
Added Institutional Controls - 5 Yr. Review of Deed Restrictions with Governing Bodles and Public Comment Over a 100 Year Perlcd; Total of 20 Reviews.
sgal Attormey and Env, Affairs at $32K ea. 20 ea 32,000 640,000 640,000
Total Added Institutional Controls - 100 Year Duration 640,000
CarstakerMaintenance
Carotaker 0.1 fte 1,880 188 75 14,100 14,100
Fencing Maintenance {Maintaining Existing Fencing is Not Included) N/A
ArsalAccess Materials and Repair 12 _mos, 500 6,000 6,000 |
Carstaker/Maintsnance Cost Per Year 20,100
Caretaker Cost - 100 Year Duration 100 yrs 20,100 2,010,000 2,010,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 6 of 48
Project WAG-5 F8 COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-18, ARA-25 Type of Est. Planning File No, 49851-4 Date 01/05/99
ALTERNATIVE 1 - NO ACTION ’
EXIST INST. CONTROLSMONITORING
ACCT. DESCRIPTION EV, MATL MAT'L UT. | UNIT LAB. TOTAL LABOR LABOR MAT'L OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COST
Operations, Maintenance, Materials & Disposal N/A N/A
D&D of Facilities N/A NLA
B Survelllance and Monhoring (annual sampling & monitoring activities) - Assumes all groundwater monitoring is conducted by Others
Air Sampling/Monitoring, Maint. Insp./Report 100 yrs NOT INCLU‘)ED NOT INCLUDED
Yearly Soil Sempling/Characterization (30 Samples) 100 yrs 39,150 3,915,000 3,915,000
§-Year Hoview Report 20 times 5,000 120,000 120,000
Surveillance and Monitoring Costs - 100 Year Duration 4,035,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 7 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 2 - UMITED ACTION 4
EXIST/ADDED INST. CONTROLS & MONITORING
ACCT. DESCRIPTION E.V. MATL MATL UT. UNIT-LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P,H UNIT COST HAS LAB. HRS. RATE COST COST COST COST
FEA/CO Management and Oversight
Program Management
Coordination/Oversight of Technical Support 1 fte 640 640 75 48,000 48,000
Coordination with Agency Participants 1 te 320 320 75 24,000 24,000
Cost and Schedule Control 1 fte 320 320 65 20,800 20,800
Ensure Compliance of Gov'{ Regulation 1 fie 160 160 70 11,200 11,200
Quartedy and Yearly Reviews 1 fte 160 160 65 10,400 10,400
Audit Preparation and Coordination 1 fte 180 160 65 10,400 10,400 |
Total Cost (Per Year) 124,800
Total Cost (Per Year Rounded} 125,000
Program Managemant - 1 Year Duration 1yr 125,000 125,000 125,000
RA Document Preparation
RD/RA SOW
PraDasign Studies/Preliminary Scoping 3 He 80 240 75 18,000 18,000
Design Criteria 1 He 40 44 75 3,000 3,000
RD/RA Document Preparation 1 e 80 80 75 6,000 6,000
Rgviews and Comment Resolution 1 he 360 360 75 27,000 27,000
RD/RA S50W Cost 54,000
RA Workplan
Preliminary Scoping 1 fte 160 160 75 12,000 12,000
RD/RA Document Preparation 1 fte 260 260 75 19,500 19,500
Reviews and Comment Resolution 1 fie 420 420 75 31,500 31,500 |
RA Workplan Cost 83,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 8 of 49
Project WAG-5 FS COST ESTIMATES
SOIL. SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 2 - LIMITED ACTION !
EXIST/ADDED INST. CONTROLS & MONITORING
ACCT. DESCRIPTION E\V, MAT'L MATLUT. | UNITLAB. TOTAL LABOR LABOR MAT'. OTHER TOTAL
NQ. P.H UNIT COST HRS LAB. HRS. RATE COST COSsT COST COST
RA Documant Preparation {cont.)

Packaging, Shipping, Transportation Documentation
Sampling and Analysis N/A N/A
Hazard Classification N/A N/A
Selaction and Procurament of Packaging N/A N/A

Packaging, Shipping, Transportation Documentation Cost N/A

i

Remedial Action Report
RA Report Prepamation 1 fie 320 320 75 24,000 24,000
Reviews and Comment Resolution 11e | 320 320 75 24,000 24,000

Remadial Action Report Cost 48,000

WAG-Wide RA 5 Yr. Review - (Cost Includes (1) FTE For (1) yr for the Initial Review
RA Report Preparation 1yr : 1,440 1,440 75 108,000 108,000
Reviews and Comment Resolution 1yr 440 440 75 33,000 33,000

WAG-Wide RA 5 Yr. Reviews For 100 Years 141,000

RD Document Preperation

Safaty Analysis Documentation (ASA & HSP)
Auditable Safety Analysis/Hazards Classification 2 fle 160 320 75 24,000 24,000
Unresolved Safety Questions 2 fte 180 320 75 24,000 24,000
Quality Assurance 1 fle 30 30 75 2,250 2,250
Review & Comment Resolution 2 fte 336 670 75 50,250 50,250

Sately Analysls Decumentation Cost 100,500

Sampling and Analysis Plan
Preliminary Scoping 1 fe 320 320 75 24,000 24,000
Fleld Sampling Plan Preparation 1 fte 400 400 75 30,000 30,000
Reviews and Commaent Resoiution 1 fte 720 720 75 54,000 54 000

Sampling and Analysis Pian Cost 108,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 9of 49
Project WAG-5 F§ COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Dats 01/05/99
ALTERNATIVE 2 - LIMITED ACTION !
EXIST/ADDED INST. CONTROLS & MONITORING
ACCT. DESCRIPTION E\V, MAT'L MAT'L UT. | UNIT-LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE __ COST COST COST COST
RD Document Preparation (cont.)
Pre-Final Inspactlon Report
1 fie 40 40 75 3,000 3,000
1 fte __60 &0 75 4,500 4,500
7,500
Remedial Design
initial Review of Deed Restrictions with Governing Bodles and Public Comment
_Legal Attomey and Env, Affairs at $32K ea. lee 52,000 32,000 32,000 |
Deed Restrictions Cost ' 32,000 |
Titis Deslgn Construction Document Package
Remedial Design Workplan 1 fle 80 80 75 6,000 6,000
Siting and Surveying 3 fie 40 120 40 4,800 4,800
Progurement Document Package 12 dwgs 3,500 42,000 42,000
Total Cost Title Design Construction Document Package 52,800
Site Characterization - Including: Sample Collection Materials/Labor, Shipping, SMO YOS Preparation & Analysis Reporting, ERIS Quality Reporting
Assume a Total AHowance of 160 Samples for all Sites 100 smpls 1,000 4 400 75 30,000 100,000 500 130,500 |
(Materials)
Construction Subcontract
€' h Security Fence w/Gates, Signage and Markers 11,000 i 25) Included 275,000 275,000
11,000 5] included 55,000 55,000
330,000
Subcontracior Qverhead and Profit @ 30% $9,000
Total Subcontractor Directs and Indirects 429,000
Procurement and GAA Fees 81,510 |
Total Subcontractor Cost 510,510
Project/Construction Management for Subcontract 128,700
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DETAILED COST ESTIMATE {CONT.SHEET)

Page 11 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 2 - LIMITED ACTION ¢
EXIST/ADDED INST. CONTROLS & MONITORING
ACCT, DESCRIPTION EV, MAT'L MATL UT, | UNITLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST. HRS LAB. HRS. RATE COST COST COST COST
Opaerations, Malntenance, Materlals & Disposal N/A N/A
D&D of Facilities N/A N/A
Surveillance and Monltoring (annual sampling & monitoring activities} - Assumes all groundwater monitoring is conducted by Othars
Air Sampling/Monitoring, Maint. Insp./Report 100 yrs NOT INC;.IRED NOT INCLUDED
Yearly Soll Sampling/Characterization {30 Samples) 100 yrs 39,150 3,915,000 3,915,000
5-Year Review Hepord 20 times 6,000 120,000 120,000
4,035 000

Survelllance and Monitoring Costs - 100 Year Duration
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 12 of 48
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-18, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No, 4951-4 Date 01/05/99
ALTERNATIVE 3A - EXCAVATION, CONSOLIDATION, AND ‘
CONTAINMENT USING NATIVE SOIL CAP

ACCT. DESCRIPTION E\V, MAT'L MATLUT. | UNIT LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST HRS LAB. HRS. RATE COST COST COST COST
FFA/CO Management and Oversight
Program Management
Coordination/Oversight of Technical Support 1 fte 640 640 75 48,000 48,000
Coordination with Agancy Participants 1 fte 320 320 75 i 24,000 24,000
Caost and Schedule Control 1 fie 320 320 65 20,800 20,800
Ensure Compliance of Gov't Regulation 1 fie 160 160 70 11,200 11,200
Quarterly and Ysarly Reviews 1 fte 160 160 65 10,400 10,400
Audit Pm and Coordination 1 Le_ 160 1680 65 10,400 10,400
Total Cost (Per Year) 124,800
Total Cost (Per Year Rounded) . 125,000
Program Management - 3 Year Duration 3y 125,000 375,000 375,000
RA Document Preparation
RD/MAA SOW
PreDesign Studies/Preliminary Scoping 3 fte 80 240 75 18,000 18,000
Design Criteria 1 fe 40 40 75 3,000 3,000
RD/RA Document Preparation 1 fte a0 80 75 6,000 6,000
Rgﬂ and Comment Resolution 1 fte 360 360 75 27,000 27,000
RD/RA SOW Cost 54,000
RA Workplan
Preliminary Scoping 1 fte 160 160 75 12,000 12,000
RD/RA Document Preparation 1 fta 260 260 75 19,500 19,500
Reviews and Resolution 1 fte 420 420 75 31,500 31,500 |
RA Workplan Cost 63,000 |
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 13 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 3A - EXCAVATION, CONSOLIDATION, AND ¢
CONTAINMENT USING NATIVE SOIL CAP
ACCT. DESCRIPTION EV, MATL MATL UT. | UNIT LAB. TOTAL LABOR LABOR MAT'L OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. COST COST COST COSsT
RA Document Preparation (cont)
Packaging, Shipping, Transportation Documentation
Sampling and Analysis 1 Ha 240 240 75 18,000 18,000
Hazard Classification 1 fte 200 200 75 15,000 15,000
Selection & Procurement of Packaging 1 fte __200 200 75 15,000 15,000
Packaging, Shipping, Transportation Documentation Cost 48,000
Remedial Action Report
RA Report Preparation 1fte 320 320 75 24,000 24,000
Reviews and Comment Resolution 1fe [ 320 320 75 24,000 24,000
RA Report Cost 48,000
WAG-Wide RA 5 Yr. Review - (Cost Inciudes (1) FTE For (1) yr for the Initial Review
RA Report Preparation 1 yr 1,440 1,440 75 108,000 108,000
Reviews and Comment Resolution 1yr 440 440 75 33,000 33,000
WAG-Wide RA 5 Yr. Reviews For 100 Years 141,000
RD Document Preparation
Safsty Analysis Documentation (ASA & HSP)
Auditable Safety Analysis/Hazs. Classification 2 fte 160 320 75 24,000 24,000
Unresolved Safety Questions 2 fte 160 320 75 24,000 24,000
Quality Assurance 1 fte 30 30 75 2,250 2,250
Review and Comments Resolution 2 fte 335 670 75 _50,250 50,250 |
Safety Analysis Documentation Cost 100,500 |
Sampling and Analysis Plan
Preliminary Scoping 1 fte 320 320 75 24,000 24,000
Field Sampiing Plan Preparation 1 fte 400 400 75 30,000 30,000
Reviews and Comment Resolution 1 fte 720 720 75 54,000 54,000 ]
Sampling and Analysls Plan Cost 108,000 |
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DETAILED COST ESTIMATE (CONT.SHEET)
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Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, AHA-23, PBF-18, ARA-25 Type of Est. Planning File No. 4851-4 Date 01/05/99
ALTERMNATIVE 3A - EXCAVATION, CONSOLIDATION, AND !
CONTAINMENT USING NATIVE SOIL CAP
ACCT. DESCRIPTION EV, MATL MATLUT. | UNITLAB. TOTAL LABOR LABOR MAT'L CTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COSsT
RD Document Preparation (continued)
Pre-Final Inspection Report
Checklist Preparation 1 fte 40 40 75 3,000 3,000
Reviews and Comment Rasglution 1 tte 60 60 75 4,500 4,500
Pre-Final Inspaction Report Cost 7,500
Remedial Dasign
Initial Review of Deed Restrictions with Governing Bodles and Public Comment
Legal Attomey and Env, Affairs at $32K ea. i ea 32,000 32,000 32,000 |
Deed Restrictions Cost 32,600
Title Design Construction Document Package - For Construction Subcontract
Remedial Design Workplan 1 e 320 320 75 24,000 24,000
Siting and Surveying 1 site 80 80 40 3,200 3,200
Procurement Document Package 50 dwgs 3,500 175,000 175,000 |
Total Title Design Package 202,200
Site Characterization - Including; Sample Collecticn Materials/Labor, Shipping, SMO TOS Preparation & Analysls Reporting, ERIS Quality Reporting
Assume a Total Allowance of 100 Sampies for all Sites 100 smpls 1,000 4 400 75 30,000 100,000 500 130&
{Materials)
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 15 of 49
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/98
ALTERNATIVE 3A - EXCAVATION, CONSOLIDATION, AND /
CONTAINMENT USING NATIVE SOIL CAP
ACCT. DESCRIPTION EV, MATL MAT'L UT. | UNITLAB. TOTAL LABCR LABOR MAT'L OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE - COST COST COST COST
Remedial Action - Construction Subcontract - Excavate Solls - Consolidate - Native Cap
(Assuma Existing Facillties, Fencing, and Utilities have been Demo'd by D&D Programy Prior to Exdavation)
Mobilization of Equipment and Crew Onsite 1ls 24 24 350 8,400 8,400
Excavate and Consolidate over ARA | and ARA 1I 41,750 cy 0.1 4175 350 1,461,250 1,461,250
Manual Separation of Vegetation 8,350 cy 0.12 1,002 32 32,064 Equip. Rental 32,064
Size Vegetation {Assume Open Air Chipper} 8,350 oy 0.25 2,088 32 66,800 20,000 86,800
Box and Ship to WERF{Assume 90% Reduction) 835 oy 30 0.20 167 150 25,050 25,050 50,100
Shape and Contour Excavated Areas 46 Acres 1,500 69,000 69,000
Revegetate Excavaled Areas 46 Acres 2,000 92,000 92,000
Cap with Native Soil {1000' x 500) )
Prep Sita for Soils 14 acres 1,500 inciuded 21,000 21,000
Mine Low Perm Soil 160,500 cy 3| Included 481,500 481,500
Import Low Parm. Soii 160,500 cy 71 Included 1,123,500 1,123,500
Place and Compact Soit 160,500 cy 4| Included 642,000 542,000
Vegetate Cover 14 acres 2000] Included 28,000 28,000
Surveying: Grades, Lines, and Lavels 3 fta 40 120 40 4,800 4,800
Reclamation & Seeding of Borrow Areas 1ls 20,000 ' 20,000 20,000
Access Restriction Fence
€' Security Fence 4,000 # 25 100,000 100,000
Surface Water Drainage 4,000 i 5 20,000 20,000
Decon & Demohilization of Equipment and Crew 1ls 40 40 350 14,000 14,000
Subtotal Subcontractor Directs 4,254,414
Subcontractor Overhead and Profit @ 30% 1,276,324
Total Subcontractor Directs and Indirects 5,530,738
Procurement and GA&A Fees 1,050,840
Total Subcontractor Cost 6,561,678
Project/Construction Management for Subcontract 829,611
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Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 3A - EXCAVATION, CONSOLIDATION, AND ’
CONTAINMENT USING NATIVE SOil CAP
ACCT. DESCRIPTION E\V, MAT'L MATL UT. | UNIT-LAB. TOTAL LABOR LABOR MAT'L OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COST
Remedlal Action - Operations (100 Year Duration)
Program Management
Coordination/Oversight of Technical Support 1 fte 200 200 75 15,000 15,000
Coorndination with Agency Participants 1 fte BO 80 75 6,000 6,000
Cost and Schadule Control 1fte 59 59 65 3,848 3,848
Ensure Compliance of Gov't Regulation 1 fte 32 32 70 2,240 2,240
Reviews 1 fte 32 32 65 2,080 2,080
Audit Preparation and Coordination 1 fte 32 32 65 2,080 2,080
Annual Operations & Maintenance Reports 1 fte 40 A0 65 2,600 2,600
Total Cost (Per Year) 33,850
Program Management Costs - 100 Year Duratlon l 100 yrs 33,850 3,385,000 3,385,000
WAG-Wids RA 5 Yr. Review - (Cost Per Each, Required (1) FTE For Years 2 thru §; (1) FTE In (5} Yr. Increments for 6 thru 95)
RA Report Preparation 23 yrs 1,440 33,120 75 2,484,000 2,484,000
Reviews and Comment Resolution 23 yis 440 10,120 75 759,000 759,000
WAG-Wide RA 5 ¥Yr. Reviews For 100 Years 3,243,000
Remedial Design
Added Institutional Controls - 5§ Yr. Review of Deed Restrictions with Governing Bodles and Public Comment Over a 100 Year Perlod; Total of 20 Reviews.
Legal Atterney and Env. Affairs at $32K ea. 20 ea 32,000 640,000 640,000
Total Added Institutional Controls - 100 Year Duration 640,000
Construciion Careiaker/Maintenance
Caretaker 0.1 fte 1,880 188 75 14,100 14,100
Fencing Maintenance 3,500 0.5 1,750 1,750
Cap Maintenance 600,000 sf 0.04 24,000 24,000
Maintenance of Water Diversion 12 mths 500 8,000 6,000
Construction Carstaker/Maintenance Cost Per Year 45,850
Carstaker Cost - 100 Year Duration 100 yrs 45,850 4,585,000 4,585 000
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DETAILED COST ESTIMATE (CONT.SHEET)

Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4851-4 Date 01/05/99
ALTERNATIVE 3A - EXCAVATION, CONSOLIDATION, AND f
CONTAINMENT USING NATIVE SOIL CAP
ACCT. DESCRIPTION EV, MATL MATL UT. | UNITLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NQ. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COST
Operations, Maintenance, Materials & Disposal N/A N/A
D&D of Facllitles N/A N/A
Survsillance and Monitoring (annual sampling & monitoring activities) - Assumes ail groundwater monltoring |s conducted by Others
Air Sampling/Monitaring, Maint. Insp./Report 100 yrs NOT INCLUJ)ED NOT INCLUDED
Yearly Soil Sampling/Characterization (30 Sampies) 100 yrs 39,150 3,815,000 3,915,000
5-Year Review Report 20 times 6,000 120,000 120,000
Survsillance and Monitoring Costs - 100 Year Duration 4,036,000
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Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 3B - EXCAVATION, CONSOLIDATION, AND y
CONTAINMENT USING ENGINEERED BARRIER
ACCT. DESCRIPTION EV, MAT'L MATL UT. | UNIT-LAB. TOTAL LABOR LABOR MAT'L. OTHER TOTAL
NO. PH UNIT COST HRS LAS. HRS. RATE COST COST COST COSY
FFA/CO Management and Oversight
Program Management
Coordination/Oversight of Technical Suppont 1 ite 640 640 75 48,000 48,000
Coordination with Agency Parlicipants 1 fte 320 320 75 24,000 24,000
Caost and Schadule Control 1 fte 320 320 65 20,800 20,800
Ensure Compliance of Govt Regulation 1 fte 160 160 70 11,200 11,200
Quarterly and Yearly Reviews 1 fie 160 160 65 10,400 10,400
Audit Pre ion and Coordination 1 fte 160 160 65 10,400 10,400 |
Total Cost (Per Year} 124,800
Total Cost (Per Year Rounded) 125,000
Program Management - 3 Year Duration 3w 125,000 375,000 375,000
RA Document Preparation
RD/RA SOW
PreDasign Studies/Prefiminary Scoping 3 fte 80 240 75 18,000 18,000
Design Criteria 1 fte 40 40 75 3,000 3,000
RD/RA Document Preparation 1 fte 80 80 75 6,000 6,000
Raviews and Comment Resolution 1 fte 360 360 75 27,000 27,000
RD/RA SOW Cost 54,000
RA Workplan
Preliminary Scoping 1 fte 160 160 75 12,000 12,000
RD/RA Document Preparation 1 fte 260 260 75 19,500 18,500
Reviews and Comment Resolution 1 fte 420 420 75 31,500 31,500
RA Workplan Cost 63,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 20 of 49
Project WAG-5 FS COST ESTIMATES
SOIL. SITES: ARA-01, ARA-12, ARA-15, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/59
ALTERNATIVE 3B - EXCAVATION, CONSOLIDATION, AND i
CONTAINMENT USING ENGINEERED BARRIER
ACCT. DESCRIPTION EV, MATL MAT'L UT. | UNITLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST HRS LAB. HRS. RATE COST COST COST COST
HD Document Preparation (continued)
Pre-Fina! Inspection Report
Checklist Preparation 1 te 40 40 75 3,000 3,000
Aeviews and Comment Resolution 1 fte €0 60 75 4,500 4,500
Pre-Final inspection Report Cost 7,500
Remedial Design
Initlal Review of Deed Restrictions with Governing Bodles and Public Comment
Legal Attomey and Env. Affairs at $32K ea, 1ea 32,000 32,000 32,000
Deed Restrictions Cost 32,000 |
Title Deslgn Construction Document Package - For Construction Subcontract
Remediai Design Workplan 1 fle 320 320 75 24,000 24,000
Siting and Surveying 1 site 80 80 40 3,200 3,200
Procuremant Document Package 60 dwgs 3,500 210,000 210,000
Total Title Deslgn Package 237,200
Site Characterization - Including: Sample Collection Materials/Labor, Shipping, SMO TOS Preparation & Analysis Reporting, ERIS Quality Reporting
Assume a Total Allowance of 100 Samples for all Sites 100 smpls 1,000 4 400 75 30,000 100,000 500 130,500
(Materials)
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Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning Fila No. 4951-4 Date 01/05/99
ALTERNATIVE 3B - EXCAVATION, CONSOLIDATION, AND ‘
CONTAINMENT USING ENGINEERED BARRIER
ACCT. DESCRIPTION E\V, MATL MAT'L UT. | UNIT-LAB. TOTAL LABOR LABOR MAT'L OTHER TOTAL
NO. PH UNIT. COST HRS LAB. HRS. RATE COST COST COST COST
Remedial Action - Construction Subcontract - Cap with Engineered Barrler
{Assume no Decon and Removal of Solls Only - including: Roadways, Fencing, Rock - SL-1 Burial Ground)
(Assume no Gravel Depth than §")
Mobilization of Equipment and Crew Onsite I 1ls 24 24 350 8,400 8,400
Excavate and Consolidate over ARA ) and ARA || 41,750 cy 0.1 4,175 350 1,461,250 1,461,250
Manual Separation of Vegetation 8,350 cy 0.12 1,002 32 32,064 Equip, Rental 32,064
Size Vegetation (Assume Open Air Chipper) 8,350 cy 0.25 2,088 32 66,800 20,000 86,800
Box and Ship to WERF(Assume 80% Reduction) B35 cy 30 0.20 167 150 25,050 25,050 50,100
Shape and Contour Excavated Areas 46 Acres 1,500 69,000 69,000
Revegetate Excavated Areas 46 Acres| 2,000 92,000 92,000
Engineered Cap
Prep Site For Soils 14 acres 1,500 | Included 21,000 21,000
8" Gravel 14,500 cy 25 | Included 362,500 362,500
12" Cobble 22,000 cy 17 | Included 374,000 374,000
8" Gravel 15,000 ¢y 25| Included 375,000 375,000
24" Rip Rap 46,000 cy 17| Included 782 000 782,000
Surveying: Grades, Lines & Levels 3 fle 80 240 40 9,600 9,600
Reciamation Seeding of Borrow Areas 1ls 20,000 20,000 20,000
Access Restriction Fence
6' Security Fence - 1 Gate 3,500 I 25 87,500 87,500
Surface Water Drainage 3,500 i 5 17,500 17,500
Decon & Demobilization of Equipment and Crow 1 crew 40 40 350 14,000 14,000
Subtotal Subcontractor Directa 3,862,714
Subcontractor Overhead and Profit @ 30% 1,158,814 |
Total Subcontractor Diracts and Indirects 5,021,528
Procurement and G&A Fees 954,090 |
Total Subcontractor Cost 5,975,619
|Pro}ecthanstrucﬂon Management for Subcontract 753,229
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DETAILED COST ESTIMATE {CONT.SHEET)
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Project WAG-5 FS COST ESTIMATES
SOl SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 38 - EXCAVATION, CONSOUIDATION, AND /
CONTAINMENT USING ENGINEERED BARRIER
ACCT. DESCRIPTION EV, MAT'L MATL UT. | UNIT LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COSsT COST
Remedilal Action - Operations {100 Year Duratlon)
Program Management
Coordination/Oversight of Technical Support 1 fte 200 200 75 15,000 15,000
Coordination with Agency Participants 1fle 80 80 75 6,000 6,000
Cost and Schedule Control 1 fie 59 59 65 3,848 3,848
Ensure Compliance of Gov't Regulation 1 fte a2 32 70 2,240 2,240
Reviews 1 fte 32 a2 65 2,080 2,080
Audit Preparation and Coordination 1 Hte 32 32 65 2,080 2,080
Annual Operations & Maintenance Reports 1 fte 40 40 65 2,600 2,600 ]
Total Cost (Per Year) ) 33,850
Program Management Costs - 100 Year Duration ‘ 100 yrs 33,850 3,385,000 3,385,000
WAG-Wide RA 5 Yr. Revlew - (Cost Per Each, Required (1} FTE For Years 2 thru 5; (1) FTE In (5} Yr. Increments for 6 thru 95)
RA Repert Preparation 23 yrs 1,440 33,120 75 2,484,000 2,484,000
Reviews and Comment Resolution 23 yrs 440 10,120 75 759,000 759,000
WAG-Wide RA 5 Yr. Reviews For 100 Years 3,243,000
Remaedial Design
Added Institutional Controls - 5 Yr. Review of Deed Restrictions with Governing Bodies and Public Comment Over a 100 Year Period; Total of 20 Reviews.
Logal Attorney and Env. Affairs at $32K ea. 20 ea 32,000 640,000 540,000
Total Added institutional Controls - 100 Year Duration 640,000
Construction CaretakerMaintenance
Caretaker 0.1 fte 1,880 188 75 14,100 14,100
Fencing Maintenance 3,500 It 0.5 1,750 1,750
Cap Maintenance 600,000 si 0.04 24,000 24,000
Maintenance of Water Diversion 12 mths 500 6,000 6,000 |
Construction Caretaker/Maintenance Cost Per Year 45,850
Carstaker Cost - 100 Year Duration 100 yrs 45,850 4,585,000 4,585,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page 23 of 48
Project WAG-5 FS COST ESTIMATES
SOIL SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No. 4951-4 Date 01/05/99
ALTERNATIVE 3B - EXCAVATION, CONSOLIDATION, AND !
CONTAINMENT USING ENGINEERED BARRIER
ACCT. DESCRIPTION EV, MAT'L MAT'L UT. | UNIFLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. P.H UNIT COST HRS LAB. HRS. RATE COST COST COST COST
Operations, Maintenance, Materlals & Disposal NA N/A
DA&D of Facilitles NA N/A
Surveillance and Monitoring (annual sampling & monitoring activities) - Assumes ali groundwater monitoring is conducted by Others
Air Sampling/Monitoring, Maint. Insp./Repoit 100 yrs NOT lNCLUJJED NOT INCLUDED
Yearly Soil Sampling/Characterization (30 Samples} 100 yrs 39,150 3,915,000 3,915,000
5-Year Review Report 20 times 8,000 120,000 120,000
Surveillancs and Monitoring Costs - 100 Year Duration 4,035,000
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DETAILED COST ESTIMATE {CONT.SHEET)

SOI. SITES: ARA-01, ARA-12, ARA-16, ARA-23, PBF-16, ARA-25 Type of Est. Planning File No, 4951-4 Date 01/05/99
ALTERNATIVE 4A - REMOVAL AND DISPOSAL :
AT INEEL
ACCT. DESCRIPTION E.V, MAT'L MATL UT. { UNIT LAB. TOTAL LABOR T LABCR MAT'L OTHER TOTAL
_NG. P.H UNIT COST HRS LAB. HRS. RATE COST COST COST COST
‘EFNCO Management and Oversight _
Program Managsment B B
I Coordination/Oversight of Tachnical Support 1 fte 640 640 75 48,000 48,000 |
Coordination with Agency Participants 1 fte 320 320 75 24,000 24,000
o Cost and Scheduie Control 1 fte 320 320 €5 20,800 20,800
o Ensure Compliance of Govt Regulation L 1te 160 160 70 11,200 11,200
Quarterly and Yeary Reviews 1 fte 160 160 65 10,400 10,400
) . Audil Praparation and Coordinaticn __ 1te 160 160 65 10,400 10,400
- Total Cost {Per Year) 124,800
. TYotal Cost {Per Year Rounded) | 125,000
o Program Management - 3 Year Duratlon 3 yr 125,000 375,000 375,000
B RA Document Preparation
RD/RA SOW
- PreDaesign Studies/Praliminary Scoping 3 fie 80 240 75 18,000 18,000
Design Criteria 1 fle 40 40 75 3,000 3,000
i RDYRA Document Preparation 1 fte ! - 80| 80 7"5l 6,000 8,000
) Raviews and Comment Basolution 1 fte 360 360 75 27,000 27,000
o RD/RA SCW Cost B - 54,000
o RA Workplan
Preliminary Scoping 1 fte 160 160 758 12,000 12,000
o RO/RA Document Preparation 1 fle 260 260 75 19,500 19,500
Reviews and Comment Resolution 1 fte 420 420 75 31,500 31,500
o RA Workplan Cost 63,000
m/i_riﬂu_—;i - 1
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